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ST HARDWARE INTEGRATION (8 HRS.)

PPLY SETUP (R0033) (SEQ. 02) (8 HRS.)

08:00  16:00
1 [ SIMULATED NODE 2 HARDWARE CONFIG. (R0033) (SEQ. 01) (8 HRS.)

08:1508:45 ‘
|] DAILY JEM MPT TAG UP MEETING, SSPF 2070 (0.5 HRS.)

08:1508:45
| DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.)

08:1508:45 ‘
ﬂ DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.

08:0012:00 |
i SIMULATED NODE 2 HARDWARE CONFIG. (R0033) (SEQ. 01) (4 HRS
08:00 | 16:0

08:0012:00
JEM CABLE CONNECTIONS (R0033) (SEQ. 04) (4 HRS.) ]

08:1508:45
DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.) |]

12:0013:00
PCS/MDM FEU FLIGHT S/W VﬁRIF. (R0033) (SEQ. 06) (1 HR.) u

| 08:0016:
PRE-TEST WAF;KDOWN (R0033) (SEQ. 08) (8 HRS.)

‘ 08: 1508 45

DAILY JEM MPT TAG TJP MEETING, SSPF 2094 (0.5 HRS.)

14: 0015
DELTA PRE-TEST BRIEFING, SSPF 2347 (1 HR.) |

25 27
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5 HRS.)

)

FE/NODE 2 ORT (R0033) (SEQ. 03) (16 HRS.)

00

‘ 08: 00 08:30

COMM. SUPPORT SETUP (R0033) (SEQ. 07) (0.5 HRS.)

08:
TCMS & FE SUPPORT PREPS (R0033) (SEQ. 05) (1 HR.)

00 09:00

‘ 08: 00 08 30

CALL TO STATIONS (R0033) (SEQ. 30) (0.5 HRS.)

DAILY JEM MFT TAG UP MEETING, SSPF 2070 (0.5 HRS.)
AUDIO VOICE TEST (R0033) (SEQ. 31) (9.5 HRS.

TEST SITE SUPPORT RELEASE (R0033) (SEQ. 32) (0.5 HRS.)

TCMS % FE SPPPORT PREPS (R0033) (SEQ. 05) (1 H

COMM. SUPPORT SETUP (R0033) (SEQ. 07) ( OSH'T )
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1 DAILY JEM MPT TAG UP MEETING, SSPF 2094 (0.5 HRS.) ~ | .
08:3009:00
2 CALL 'I"O STATIONS (R0033) (SEQ. 30) (0.5 HRS.) u
09:0017:30
3 AUDIT VOICE TEST (R0033) (SEQ. 31) (8.5 HRS.) ]
| 17:3018:00
4 FINAL POWER DOWN & BREAK OF CONFIG. VERIF. (R0033) (SEQ. 33) (0.5 rRs.) u
18:0018:30
5 TEST SITE SUPI‘DORT RELEASE (R0033) (SEQ. 32) (0.5 HRS.) u
08:0012:00
6 JEM CABLE DISCONNECTS (R0033) (SEQ. 40‘) (@HRS) 0
08:0016:00
7 FE DECONFIG. (R2005) (8 HRS.) ]
08:1508:45
8 DAILY JﬁM MPT TAG UP MEETING, SSPF 2094 70.5 HRS.) |
12:0020:00

9 SIMULATED NODE 2 H/W DECONFIG. (R0033) (SEQ. 41) (8 HRS.) [




